SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:51PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 622 Const Calendar Day: 65 Date: 08-Aug-2012 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities
ABF crews came to the site at 6;50 AM. Crews had to work on the saddle housing plates on the tower =
& work on the jacking saddle . They started at 7:00 AM.
Anthony , Augie , Casey , Jacob , & Jonathon had to work on the saddles housing plates on the tower .
Crews had to install the remaining bolts with regular & lock washers & snug all the bolts . They started at
7:10 AM.
In addition to that , crews had to ream some of the holes on the spots , vacuum , paint the holes , &
place the filler plates under the diaphragm angles . Crews were done at 4:50 PM. They left at 5:00 PM.
Tony had to work on cable band # 98 on the North side . He had to stay until 7:00 PM.
Matt , Pablo , Lonny , Mathew , & Rene had to work on the South cell . James , Jonathon , & Ryan had
to work on the North cell Crews had to work on the jacking saddle preparations for the load transfer .
Crews had to drill & anchor the support beams , set the hydraulic jacks carry brackets & bolt them on the
saddle legs, set all the jacks . They started at 7:10 AM. Crews were done at 3:00 PM.
After that , crews had to bring to the site the shim plates & lower them into the cells . They started at
3:20 PM. Crews were done at 4:50 PM. They left at 5:00 PM..
Froylan & Jose came to the site at 12:00 PM. Crews had to check on the grout pad forms . They had to
fill the fill with water , check for leak , & caulk around the leaking areas . Crews were done at 4:00 PM.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker JNM JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 4.00 0.00 12.00 D
Ironworker FOR MATTHEW HOLT 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 2.00 2.00 0.00 4.00 |:|
Ironworker JNM PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
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Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker JNM RYAN EVANCHIK 8.00 2.00 0.00 10.00 l:|
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 2.00 2.00 0.00 4.00 D
Ironworker JNM LONNY CANDELARIA 8.00 2.00 0.00 10.00 D

Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 200 000 0.0 ]
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